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ESTIMATE RUN 06/01/2011

ESTIMATE SUMMARY 19:03:29

CONTID: C17184         ESTIMATE NO: 0001 PROG 2005

PCN: 17184-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 PONCHA PASS SOUTH RESURFACING PERCENT TIME:

PROJECT NO: NH 2852-017                   

US 285 PONCHA PASS SOUTH RESURFACING

NAME OF ROAD: 285B

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 05/31/2011 DATE TIME STARTED 05/18/2011

P.O. BOX 566 DATE LET 03/03/2011 DATE WORK BEGAN 05/18/2011

 DATE AWARDED 03/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/30/2011 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,131,362.61 PARTICIPATING $ $ 468,939.70

AWARD PROJECT AMT: 2,067,766.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,088.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

14.98%

2,662,422.91

468,939.70

468,939.70

456,851.51

$

$

$

$

468,939.70

0.00

468,939.70

0.00

468,939.70

-12,088.19

0.00

456,851.51

0.00

AMOUNT DUE 456,851.51 456,851.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 456,851.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 17184-BID    ESTIMATE RUN 06/01/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:03:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

181.000

EACH

10.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,697.000

SY  

7.00000 0.000.000

0.00

0015 Rolling 0.000

0.000

203-01140  
 

30.000

HOUR

70.00000 0.000.000

0.00

0020 Blading 0.000

0.000

203-01500  
 

30.000

HOUR

70.00000 0.000.000

0.00

0025 Potholing 0.000

0.000

203-01597  
 

8.000

HOUR

150.00000 0.000.000

0.00

0030 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

500.000

LF  

8.10000 0.000.000

0.00

0035 *Silt Fence 0.000

0.000

208-00020  
 

500.000

LF  

1.87000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

40.00000 0.000.000

0.00

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

100.00000 0.000.000

0.00

0050 Erosion Control Supervisor 0.000

9.000

208-00206  
 

30.000

DAY 

40.00000 360.009.000

360.00

0055 *Adjust Guardrail 0.000

0.000

210-04200  
 

775.000

LF  

6.30000 0.000.000

0.00
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PCN: 17184-BID    ESTIMATE RUN 06/01/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:03:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

518.00000 0.000.000

0.00

0065 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

2.000

ACRE

504.00000 0.000.000

0.00

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

3.10000 0.000.000

0.00

0075 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

3,717.300

TON 

9.00000 0.000.000

0.00

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

50.000

SY  

10.00000 0.000.000

0.00

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

4,840.490

403-34731  
 

25,828.700

TON 

64.70000 313,179.704,840.490

313,179.70

0090 Emulsified Asphalt (Slow-Setting) 0.000

3,032.000

411-10255  
 

14,990.100

GAL 

2.70000 8,186.403,032.000

8,186.40

0095 *Delineator (Type I) 0.000

0.000

612-00001  
 

146.000

EACH

62.00000 0.000.000

0.00

0100 *Delineator (Type III) 0.000

0.000

612-00003  
 

35.000

EACH

68.00000 0.000.000

0.00

0105 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

132,000.00000 66,000.000.500

66,000.00

0110 *Pavement Marking Paint 0.000

269.000

627-00001  
 

1,400.000

GAL 

20.00000 5,380.00269.000

5,380.00
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PCN: 17184-BID    ESTIMATE RUN 06/01/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:03:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

350.000

GAL 

75.00000 0.000.000

0.00

0120 *Flagging 0.000

223.000

630-00000  
 

1,200.000

HOUR

21.00000 4,683.00223.000

4,683.00

0125 *Pilot Car Operation 0.000

36.000

630-00001  
 

400.000

HOUR

36.00000 1,296.0036.000

1,296.00

0130 *Traffic Control Inspection 0.000

9.000

630-00007  
 

14.000

DAY 

103.00000 927.009.000

927.00

0135 *Traffic Control Management 0.000

5.000

630-00012  
 

30.000

DAY 

540.00000 2,700.005.000

2,700.00

0140 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

23.000

EACH

5.15000 15.453.000

15.45

0145 *Construction Traffic Sign (Panel Size B) 0.000

20.500

630-80342  
 

52.000

EACH

5.15000 105.5820.500

105.58

0150 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

21.00000 0.000.000

0.00

0155 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

620.00000 620.001.000

620.00

0160 *Drum Channelizing Device 0.000

4.000

630-80360  
 

20.000

EACH

2.10000 8.404.000

8.40

0165 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

11.00000 0.000.000

0.00
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PCN: 17184-BID    ESTIMATE RUN 06/01/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:03:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 0.000

43.500

630-80380  
 

200.000

EACH

2.00000 87.0043.500

87.00

0175 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

110.00000 0.000.000

0.00

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

133,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

4,369.480

700-70016  
 

46,000.000

F A 

1.00000 4,369.484,369.480

4,369.48

0200 F/A Asphalt Cement Cost Adjustment 0.000

31,021.690

700-70019  
 

615,000.000

F A 

1.00000 31,021.6931,021.690

31,021.69

0205 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

96.000

HOUR

1.00000 0.000.000

0.00

0210 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

108,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17184-BID    ESTIMATE RUN 06/01/2011

PROJECT: NH 2852-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:03:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 438,939.70438,939.703,101,362.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

14,000.00000 14,000.001.000

14,000.00

0235 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

14,000.00

0240 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 30,000.0030,000.0030,000.00CURRENT AMT0400 $ $ $

$ 468,939.70468,939.70$3,131,362.61$CURRENT AMTPROJECT TOTAL


